



Eden City Council
November 20, 2012

Rockingham County 9-1-1 PSAP Consolidation Status Update

Presented By
Reece Pyrtle, Chairman
Governance Board

Public Safety Communication Consultants



AGENDA

- PSAP Consolidation Update
- Rockingham County Emergency Communications Governance Board/Adoption of Conflict of Interest Policy
- PSAP Facility Design



PSAP Consolidation Status Update

- Consolidation discussions between the County, Reidsville and Eden – April 2011
- Grant application submitted to NC State 9-1-1 Board
- Rockingham County accepts NC 9-1-1 Board Grant of \$7,826,000-December 6, 2011
- Governance Board selects MCP as their 9-1-1 Consultant/Project Manager-May 2012
- Governance Board/MCP hold a Project Kick-off meeting/June 14, 2012

Public Safety Communication Consultants



PSAP Consolidation Status Update- Continued

- Architectural/Engineering Request for Qualifications Procurement Document developed-July 2012
- RFQ released officially-August 1, 2012
- Mandatory pre-proposal conference held-August 15, 2012
- Governance Board/MCP present project status to the NC 9-1-1 Board in Raleigh-August 24, 2012
- A/E proposals due-September 5, 2012

Public Safety Communication Consultants



PSAP Consolidation Status Update- Continued

- Special meeting of the Governance Board to select shortlist for interviews/presentations- September 13, 2012
- Interviews for shortlisted A/E's-September 27, 2012
- Governance Board selects A/E Moseley Architects of Charlotte, NC-September 27, 2012
- The Governance Board made a recommendation to move forward with Moseley Architects during the project report to the Rockingham Board of Commissioners on October 9, 2012



Adoption of “CONFLICT OF INTEREST” Policy

- Rockingham County Emergency Communications Governance Board (RCECGB) required to have policy
- Policy to address avoidance of potential Conflicts of Interest in performance of Board/Member duties
- Governance Board adopted unanimously policy September 13, 2012

Public Safety Communication Consultants



PSAP Facility Design

- The Initiate Programming Phase of the Rockingham County PSAP CONSOLIDATION PROJECT will begin with meetings on November 29-30, 2012
- The two days of meetings may require different PSAP representatives for each topic area.
- This initial phase will help develop a Footprint of the facility which will move the project closer to site selection.



QUESTIONS?

Thank you.